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Mr blartin Hestmark 
U S Environmental Protection Agency Region VIII 
ATTN Rocky Flats Project Manager 8HWM RI 
999 18th Street Suite 500 8 W M  C 
Denver Colorado 80202 2405 

Mr GaryBaughman 
Hazardous Waste Facihties Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Dnve South 
Denver Colorado 80222 1530 

Gentlemen 
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Due to schedule impacts for Operable Units (OUs) affected by the Human Health h s k  
Assessment stop work order a new revised risk assessment schedule needed to be developed 
These were discussed in the May 10 1994 meeting and the June 24 1994 meeting between 
the U S Department of EnergyRocky Flats Field Office EG&G Rocky Flats Inc the U S 
Environmental Protection Agency and the Colorado Department of Health 

Enclosed please find the revised rish assessment schedules for OUs 2 3 5 and 6 We have 
also included the general and OU specific schedule assumptions utihzed bv OUs 2 3 5 and 
6 to develop these new schedules Deviations from these assumptions will result in the need 
to modify the dehverable dates 
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